



Republic of the Philippines
Professional Regulation Commission
Manila

PROFESSIONAL REGULATION COMMISSION
RESOLUTION NO. 1601(A)
Series of 2023

**ADOPTION OF A MASTER SCHEDULE OF TARGET DATES OF ACTIVITIES FOR
YEAR 2023 LICENSURE EXAMINATIONS**

WHEREAS, pursuant to Section 7 (d) of Republic Act No. 8981, the Commission issued Resolution No. 1589 (s. 2022) which provides for the dates and venues of all licensure examinations for the Year 2023, including the deadline in filing of applications, practical examinations and target dates of release of examination results.

WHEREAS, there is a need to provide target dates for the completion of all activities connected with all licensure examinations in order to ensure the orderly and smooth administration of licensure examinations from the preparation and encoding of test questions until the release of test results.

WHEREFORE, the Commission **RESOLVES**, as it is hereby **RESOLVED**, to issue and adopt the **MASTER SCHEDULE OF TARGET DATES OF ACTIVITIES FOR YEAR 2023 LICENSURE EXAMINATIONS** hereto attached as "**Annex A**" and made as an integral part of this Resolution.

This Resolution shall take effect upon approval.

DONE in the City of Manila this 3rd day of January 2023.


CHARITO A. ZAMORA
Chairperson


JOSE Y. CUETO, JR.
Commissioner


ERWIN M. ENAD
Commissioner



Professional Regulation Commission

MASTER SCHEDULE OF TARGET DATES OF ACTIVITIES

LICENSURE EXAMINATIONS FOR THE YEAR 2023

SEQ. NO.	NAME OF EXAMINATIONS	DATE/S OF EXAMINATION	PLACE/S	DEADLINE OF FILING OF APPLICATIONS	PRINTING OF ROOM ASSIGNMENTS	POSTING OF ROOM ASSIGNMENTS (Web Posting)	MASTERLIST W/ ANNEXES	DATE OF ENCODING	SCHEDULE OF PEER REVIEW	DATE/S OF UPLOADING (Under the new system)	DATE/S OF EXTRACTION (W/ DELEGATION)	TARGET RELEASE IN 2023	SCHEDULE OF ITEM ANALYSIS	REGISTRATION DATE (5 to 10 working days after oath taking)	PRINTING OF PRC ID	PRINTING OF BOARD CERTIFICATE	TARGET DATE OF OATH TAKING
				1	2	3	4	5	6	7	8	9	10	11	12	13	14
JANUARY																	
1	REAL ESTATE CONSULTANTS (REVALIDA)	9 – 13	NCR, Baguio, Cebu, Davao, Iloilo, and Legazpi	Dec. 9, 2022	-	-	-	-	-	-	-	Jan. 17	-	Feb. 23-28	Upon registration	6 working days from date of last registration	Feb. 22
2	ARCHITECTS	25 & 27	NCR, Baguio, Calapan, Cebu, Davao, Iloilo, Legazpi, Lucena, Pampanga, Tacloban, Tuguegarao, and Zamboanga	Dec. 26, 2022	Jan. 11	Feb. 2	Jan. 5-6	Nov. 23-24, 2022	Jan. 11-12	Jan. 24-26	Feb. 1	Feb. 16	Mar. 20-27	Upon registration	7 working days from date of last registration	Mar. 18	
3	SANITARY ENGINEERS	Jan. 30, 31 & Feb 1	NCR, Davao, and Rosales	Jan. 2	Jan. 23	Feb. 6	Jan. 9-11	Nov. 24-25, 2022	Jan. 16-18	Jan. 29-31	Feb. 3	Feb. 16-17	Mar. 13-14	Upon registration	6 working days from date of last registration	Mar. 11	
FEBRUARY																	
4	RESPIRATORY THERAPISTS	5 & 6	NCR, Baguio, Cebu, Davao, and Zamboanga	Jan. 6	Feb. 1	Feb. 9	Jan. 12-13	Dec. 5-6, 2022	Jan. 19-20	Feb. 4-5	Feb. 8	Feb. 23-24	Mar. 6-9	Upon registration	6 working days from date of last registration	Mar. 3	
5	MASTER PLUMBERS	19 & 20	NCR, Baguio, Butuan, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Rosales, and Tacloban	Jan. 20	Feb. 16	Feb. 24	Jan. 19-20	Dec. 19-20, 2022	Feb. 2-3	Feb. 18-19	Feb. 22	Mar. 9	Mar. 27-31	Upon registration	6 working days from date of last registration	Mar. 25	
6	MECHANICAL ENGINEERS	26 & 27	NCR, Baguio, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pampanga, Rosales, Tacloban, Zamboanga, and Palawan	Jan. 27	Feb. 23	Mar. 1	Jan. 30 - Feb. 1	Dec. 26, 2022	Feb. 9-10	Feb. 25-26	Mar. 2	Mar. 20	Apr. 11-14	Upon registration		Apr. 10	
7	CERTIFIED PLANT MECHANICS	26 & 27	NCR, Baguio, Cagayan de Oro, Cebu, Davao, Iloilo, Legazpi, Lucena, Pampanga, Rosales, Tacloban, and Zamboanga	Jan. 27	Feb. 23	Mar. 1	Jan. 30 - Feb. 1	Dec. 27, 2022	Feb. 9-10	Feb. 25-26	Mar. 2	Mar. 21	Apr. 11-14	Upon registration		Apr. 10	



Professional Regulation Commission

MASTER SCHEDULE OF TARGET DATES OF ACTIVITIES

LICENSURE EXAMINATIONS FOR THE YEAR 2023

SEQ. NO.	NAME OF EXAMINATIONS	DATE/S OF EXAMINATION	PLACE/S	DEADLINE OF FILING OF APPLICATIONS	PRINTING OF ROOM ASSIGNMENTS	POSTING OF ROOM ASSIGNMENTS (Web Posting)	MASTERLIST W/ ANNEXES	DATE OF ENCODING	SCHEDULE OF PEER REVIEW	DATE/S OF UPLOADING (Under the new system)	DATE/S OF EXTRACTION (W/ DELEGATION)	TARGET RELEASE IN 2023	SCHEDULE OF ITEM ANALYSIS	REGISTRATION DATE (5 to 10 working days after oath taking)	PRINTING OF PRC ID	PRINTING OF BOARD CERTIFICATE	TARGET DATE OF OATH TAKING
				1	2	3	4	5	6	7	8	9	10	11	12	13	14
MARCH																	
8	VETERINARIANS	1, 2 & 3	NCR, Baguio, Cagayan de Oro, Cebu, Davao, Koronadal, Legazpi, Lucena, Rosales, and Tuguegarao	Feb. 1	Feb. 22	Mar. 8	Feb. 2-3	Jan. 2-6	Feb. 13-14	Feb. 27	Mar. 7	Mar. 22-24	Apr. 17-21	Upon registration	Apr. 14		
9	PHYSICIANS	5, 6, 12 & 13	NCR, Baguio, Cagayan de Oro, Cebu, Davao, Iloilo, Legazpi, Lucena, Pampanga, Rosales, Tacloban, Tuguegarao, and Zamboanga	Feb. 6	Feb. 22	Mar. 17	Feb. 6-10	Jan. 9-13	Feb. 16-21	Mar. 4, 5, 11 & 12	Mar. 16	Apr. 3-5	Apr. 20-27	Upon registration	Apr. 19		
10	MEDICAL TECHNOLOGISTS	8 & 9	NCR, Baguio, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, and Zamboanga	Feb. 9	Feb. 24	Mar. 14	Feb. 13-14	Jan. 16-18	Feb. 22-23	Mar. 7-8	Mar. 14	Apr. 10-12	May 2-11	Upon registration	Apr. 28		
11	PROFESSIONAL TEACHERS	19	NCR, Baguio, Butuan, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, Antique, Bacolod, Bayambang, Bohol, Catanduanes, Cauayan, Digos, Dumaguete, General Santos, Ilocos Norte, Ilocos Sur, Kidapawan, Laguna, Marinduque, Masbate, Mati, Occidental Mindoro, Palawan, Romblon, and Tagum	Feb. 6	Mar. 12	May 23	Feb. 15-21	Jan. 23-27	Mar. 8-10	(Will be based on the final schedule of the CPR)	May. 26	Jun. 7-9	Jul. 5-Sept. 22	Upon registration	Jul. 1		



Professional Regulation Commission

MASTER SCHEDULE OF TARGET DATES OF ACTIVITIES

LICENSURE EXAMINATIONS FOR THE YEAR 2023

SEQ. NO.	NAME OF EXAMINATIONS	DATE/S OF EXAMINATION	PLACE/S	DEADLINE OF FILING OF APPLICATIONS	PRINTING OF ROOM ASSIGNMENT S	POSTING OF ROOM ASSIGNMENT S (Web Posting)	MASTERLIST W/ ANNEXES	DATE OF ENCODING	SCHEDULE OF PEER REVIEW	DATE/S OF UPLOADING (Under the new system)	DATE/S OF EXTRACTION (W/ DELEGATION)	TARGET RELEASE IN 2023	SCHEDULE OF ITEM ANALYSIS	REGISTRATION DATE (5 to 10 working days after oath taking)	PRINTING OF PRC ID	PRINTING OF BOARD CERTIFICATE	TARGET DATE OF OATH TAKING
				1	2	3	4	5	6	7	8	9	10	11	12	13	14
APRIL																	
12	CRIMINOLOGISTS	3, 4 & 5	NCR, Baguio, Butuan, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, Antique, Bacolod, Bayambang, Bohol, Calbayog City, Cauayan, Dumaguete, Ilocos Norte, Ilocos Sur, Kidapawan, Occidental Mindoro, Naga, and Palawan	Feb. 16	Mar. 23	Apr. 28	Apr. 28	Mar. 1-3	Feb. 1-3	Mar. 20-21	(Will be based on the final schedule of the CPR)	May 4	May 18-19	Jun. 13 to Jul. 7	Upon registration		Jun. 4
13	PHARMACISTS	10 & 11	NCR, Baguio, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, and Zamboanga	Mar. 13	Apr. 3	Apr. 14	Apr. 14	Mar. 6-7	Feb. 8-10	Mar. 23-24	Apr. 9-10	Apr. 14	Apr. 25-26	May 8-17	Upon registration		May 6
14	MIDWIVES	13 & 14	NCR, Baguio, Butuan, Cagayan de Oro, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, and Zamboanga	Mar. 14	Apr. 10	Apr. 18	Apr. 18	Mar. 8-10	Feb. 13-15	Mar. 27-29	Apr. 12-13	Apr. 19	May 4-5	May 15-22	Upon registration		MAY 12
15	REAL ESTATE BROKERS	16	NCR, Baguio, Butuan, Cagayan de Oro, Cebu, Davao, Iloilo, Legazpi, and Tacloban	Mar. 16	Apr. 10	Apr. 18	Apr. 18	Mar. 13-14	Feb. 16-17	Mar. 30-31	Apr. 15	Apr. 18	May 3	May 29 to Jun. 5	Upon registration		May 26
16	ELECTRONICS ENGINEERS	19 & 20	NCR, Baguio, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, and Palawan	Mar. 20	Apr. 12	Apr. 25	Apr. 25	Mar. 20-21	Feb. 20-21	Apr. 3-4	Apr. 18-19	Apr. 26	May 10	May 29 to Jun. 19	Upon registration		May 27
17	ELECTRONICS TECHNICIANS	21	NCR, Baguio, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, and Palawan	Mar. 20	Apr. 13	Apr. 25	Apr. 25	Mar. 21	Feb. 22	Apr. 4	Apr. 20	Apr. 26	May. 11	May 29 to Jun. 19	Upon registration		May 27
18	CIVIL ENGINEERS	23 & 24	NCR, Baguio, Butuan, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, and Palawan	Mar. 24	Apr. 18	May 2	May 2	Mar. 23-24	Feb. 23-24	Apr. 10-11	Apr. 22-23	Apr. 28	May. 12	May 29 to Jun. 21	Upon registration		May 27
19	REGISTERED ELECTRICAL ENGINEERS	25 & 26	NCR, Baguio, Butuan, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, and Palawan	Mar. 27	Apr. 18	May 2	May 2	Mar. 27-28	Feb. 27-28	Apr. 12-13	Apr. 24-25	May 3	May. 17	Jun. 6-26	Upon registration		Jun. 3
20	REGISTERED MASTER ELECTRICIANS	27	NCR, Baguio, Butuan, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, and Palawan	Mar. 27	Apr. 20	May 2	May 2	Mar. 28	Feb. 28	Apr. 13	Apr. 26	May 3	May. 18	Jun. 6-26	Upon registration		Jun. 3



Professional Regulation Commission

MASTER SCHEDULE OF TARGET DATES OF ACTIVITIES

LICENSURE EXAMINATIONS FOR THE YEAR 2023

SEQ. NO.	NAME OF EXAMINATIONS	DATE/S OF EXAMINATION	PLACE/S	DEADLINE OF FILING OF APPLICATIONS	PRINTING OF ROOM ASSIGNMENTS	POSTING OF ROOM ASSIGNMENTS (Web Posting)	MASTERLIST W/ ANNEXES	DATE OF ENCODING	SCHEDULE OF PEER REVIEW	DATE/S OF UPLOADING (Under the new system)	DATE/S OF EXTRACTION (W/ DELEGATION)	TARGET RELEASE IN 2023	SCHEDULE OF ITEM ANALYSIS	REGISTRATION DATE (5 to 10 working days after oath taking)	PRINTING OF PRC ID	PRINTING OF BOARD CERTIFICATE	TARGET DATE OF OATH-TAKING
				1	2	3	4	5	6	7	8	9	10	11	12	13	14
MAY																	
21	DENTISTS (WRITTEN)	3, 4 & 5	NCR, Baguio, Cebu, and Davao	Apr. 5	Apr. 24	May 10	Apr. 10-12	Mar. 1-7	Apr. 14-18	May 2-4	May 18	Jun. 1-2 & 5-6	Jul. 11-24	Upon registration	Jul. 3		
22	DENTISTS (PRACTICAL)	7 - 14	NCR	Apr. 5	May. 5	May 17	-	-	-	-	May 18	-	Jul. 11-24	Upon registration	Jul. 3		
23	CHEMICAL ENGINEERS	16, 17 & 18	NCR, Baguio, Cagayan de Oro, Cebu, Davao, Iloilo, Legazpi, and Rosales	Apr. 18	May. 11	May 24	Apr. 13-14	Mar. 16-17	May 2-3	May 15-17	May 22	Jun. 8	Jul. 25 to Aug. 3	Upon registration	Jul. 8		
24	CERTIFIED PUBLIC ACCOUNTANTS	21, 22 & 23	NCR, Baguio, Butuan, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, and Palawan	Apr. 24	May 11	May 29	Apr. 17-20	Mar. 21-23	May 5-9	May 20-22	May 30	Jun. 14-15	Jun. 27 to Jul. 4	Upon registration	Jun. 26		
25	DENTAL HYGIENISTS (WRITTEN)	25	NCR	Apr. 26	May 22	May 29	Apr. 24-25	Mar. 27-28	May 10	May 24	May 29	Jun. 16	Jul. 11-14	Upon registration	Jul. 3		
26	DENTAL HYGIENISTS (PRACTICAL)	26	NCR	Apr. 26	May 22	May 29	-	-	-	-	May 29	-	Jul. 11-14	Upon registration	Jul. 3		
27	NURSES	28 & 29	NCR, Baguio, Butuan, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, and Palawan	Apr. 28	May 17	Jun. 5	Apr. 26-28	Mar. 29-31	May 11-15	May 27-28	Jun. 9	Jun. 26-27	Jul. 11 to Aug. 1	Upon registration	Jul. 8		



Professional Regulation Commission

MASTER SCHEDULE OF TARGET DATES OF ACTIVITIES

LICENSURE EXAMINATIONS FOR THE YEAR 2023

SEQ. NO.	NAME OF EXAMINATIONS	DATE/S OF EXAMINATION	PLACE/S	DEADLINE OF FILING OF APPLICATIONS	PRINTING OF ROOM ASSIGNMENTS	POSTING OF ROOM ASSIGNMENTS (Web Posting)	MASTERLIST W/ ANNEXES	DATE OF ENCODING	SCHEDULE OF PEER REVIEW	DATE/S OF UPLOADING (Under the new system)	DATE/S OF EXTRACTION (W/ DELEGATION)	TARGET RELEASE IN 2023	SCHEDULE OF ITEM ANALYSIS	REGISTRATION DATE (5 to 10 working days after oath taking)	PRINTING OF PRC ID	PRINTING OF BOARD CERTIFICATE	TARGET DATE OF OATH TAKING
				1	2	3	4	5	6	7	8	9	10	11	12	13	14
JUNE																	
28	ARCHITECTS	9 & 11	NCR, Baguio, Calapan, Cebu, Davao, Iloilo, Legazpi, Lucena, Pampanga, Tacloban, Tuguegarao, and Zamboanga	May 5	May 30	Jun. 16	May 8-9	Apr. 10-11	May 22-23	Jun. 8 & 10	Jun. 16	Jul. 3	Aug. 24 to Sept. 14	Upon registration			Aug. 5
29	PSYCHOLOGISTS	13 & 14	NCR, Calapan, Cebu, Davao, Legazpi, Pampanga, Rosales, and Palawan	May 15	Jun. 5	Jun. 19	May 10-12	Apr. 13-14	May 25-26	Jun. 12-13	Jun. 21	Jul. 6-7	Aug. 2-3	Upon registration			Jul. 29
30	PSYCHOMETRICIANS	13 & 14	NCR, Baguio, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, and Palawan	May 15	Jun. 5	Jun. 19	May 10-12	Apr. 17-18	May 25-26	Jun. 12-13	Jun. 21	Jul. 10-11	Aug. 6 to Sept. 14	Upon registration			Jul. 29
31	PHYSICAL THERAPISTS	15 & 16	NCR, Baguio, Cebu, Davao, Iloilo, Legazpi, Pampanga, and Rosales	May 16	Jun. 9	Jun. 20	May 15-17	Apr. 17-19	May 29-31	Jun. 14-15	Jun. 20	Jul. 3-4	Aug. 4-23	Upon registration			Jul. 22
32	OCCUPATIONAL THERAPISTS	15 & 16	NCR, Baguio, Cebu, Davao, Iloilo, Legazpi, Pampanga, and Rosales	May 16	Jun. 9	Jun. 20	May 15-17	Apr. 17-19	May 29-31	Jun. 14-15	Jun. 20	Jul. 5-6	Aug. 4-23	Upon registration			Jul. 22
JULY																	
33	INTERIOR DESIGNERS	4, 5 & 6	NCR, Cebu, and Davao	Jun. 6	Jun. 28	Jul. 8	Jun. 5-7	May 2-5	Jun. 14-15	Jul. 3-5	Jul. 25	Aug. 9-11	Oct. 9-11	Upon registration			Sept. 8
34	MASTER PLUMBERS	15 & 16	NCR, Baguio, Butuan, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Rosales, and Tacloban	Jun. 16	Jul. 9	Jul. 20	Jun. 8-9	May 15-16	Jun. 26-27	Jul. 14-15	Jul. 19	Aug. 3-4	Sept. 15-20	Upon registration			Aug. 26
35	LANDSCAPE ARCHITECTS	19 & 20	NCR and Cebu	Jun. 20	Jul. 13	Jul. 22	Jun. 13-14	May 17-19	Jun. 29-30	Jul. 18-19	Jul. 24	Aug. 8-10	Sept. 14-15	Upon registration			Sept. 24
36	ENVIRONMENTAL PLANNERS	26 & 27	NCR, Cebu, and Davao	Jun. 27	Jul. 19	Jul. 31	Jun. 22-23	May 25-26	Jul. 6-7	Jul. 25-26	Aug. 1	Aug. 15-16	Oct. 9-16	Upon registration			Sept. 15



Professional Regulation Commission

MASTER SCHEDULE OF TARGET DATES OF ACTIVITIES

LICENSURE EXAMINATIONS FOR THE YEAR 2023

SEQ. NO.	NAME OF EXAMINATIONS	DATE/S OF EXAMINATION	PLACE/S	DEADLINE OF FILING OF APPLICATIONS	PRINTING OF ROOM ASSIGNMENTS	POSTING OF ROOM ASSIGNMENTS (Web Posting)	MASTERLIST W/ ANNEXES	DATE OF ENCODING	SCHEDULE OF PEER REVIEW	DATE/S OF UPLOADING (Under the new system)	DATE/S OF EXTRACTION (W/ DELEGATION)	TARGET RELEASE IN 2023	SCHEDULE OF ITEM ANALYSIS	REGISTRATION DATE (5 to 10 working days after oath taking)	PRINTING OF PRC ID	PRINTING OF BOARD CERTIFICATE	TARGET DATE OF OATH TAKING
				1	2	3	4	5	6	7	8	9	10	11	12	13	14
AUGUST																	
37	MECHANICAL ENGINEERS	5 & 6	NCR, Baguio, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pampanga, Rosales, Tacloban, Zamboanga, and Palawan	Jul. 6	Jul. 27	Aug. 10	Jul. 3-4	Jun. 5-6	Jul. 20-21	Aug. 4-5	Aug. 10	Aug. 22	Oct. 16 to Nov. 17	Upon registration	Oct. 7		
38	CERTIFIED PLANT MECHANICS	5 & 6	NCR, Baguio, Cagayan de Oro, Cebu, Davao, Iloilo, Legazpi, Lucena, Pampanga, Rosales, Tacloban, and Zamboanga	Jul. 6	Jul. 31	Aug. 10	Jul. 3-4	Jun. 6-7	Jul. 20-21	Aug. 4-5	Aug. 10	Aug. 23	Oct. 16 to Nov. 17	Upon registration	Oct. 7		
39	FOOD TECHNOLOGISTS	10 & 11	NCR, Baguio, Cebu, Davao, Koronadal, Legazpi, Lucena, Rosales, and Zamboanga	Jul. 11	Aug. 5	Aug. 16	Jul. 5-6	Jun. 8-9	Jul. 24-25	Aug. 9-10	Aug. 16	Sept. 1	Oct. 12-13	Upon registration	Sept. 15		
40	MEDICAL TECHNOLOGISTS	12 & 13	NCR, Baguio, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, and Zamboanga	Jul. 13	Aug. 5	Aug. 17	Jul. 10-11	Jun. 13-15	Jul. 31 to Aug. 1	Aug. 11-12	Aug. 25	Sept. 18-20	Oct. 9-30	Upon registration	Sept. 29		
41	GUIDANCE COUNSELORS	16 & 17	NCR, Baguio, Cagayan de Oro, Calapan, Cebu, Davao, Koronadal, Lucena, Rosales, and Palawan	Jul. 17	Aug. 10	Aug. 23	Jul. 12-13	Jun. 16-19	Aug. 2-3	Aug. 15-16	Aug. 22	Sept. 6-7	Oct. 16-18	Upon registration	Oct. 10		
42	MINING ENGINEERS	22, 23, & 24	NCR, Baguio, Cebu, Davao, and Legazpi	Jul. 24	Aug. 18	Aug. 29	Jul. 20-21	Jun. 22-23	Aug. 7-8	Aug. 21-23	Aug. 29	Sept. 13	Oct. 19-23	Upon registration	Oct. 20		
43	CRIMINOLOGISTS	25, 26 & 27	NCR, Baguio, Butuan, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, Antique, Bacolod, Bayambang, Bohol, Cauayan, Dumaguete, Ilocos Norte, Ilocos Sur, Kidapawan, Occidental Mindoro, Naga, and Palawan	Jul. 10	Sept. 15	Sept. 26	Jul. 24-26	Jun. 26-28	Aug. 9-10	(Will be based on the final schedule of the CPR)	Sept. 29	Oct. 16-17	Nov. 3-17	Upon registration	Oct. 28		
44	SANITARY ENGINEERS	29, 30 & 31	NCR, Davao, and Rosales	Jul. 31	Aug. 22	Sept. 4	Jul. 26-28	Jun. 28-30	Aug. 11-15	Aug. 28-30	Sept. 4	Sept. 22-23	Oct. 19-23	Upon registration	Oct. 14		



Professional Regulation Commission

MASTER SCHEDULE OF TARGET DATES OF ACTIVITIES

LICENSURE EXAMINATIONS FOR THE YEAR 2023

SEQ. NO.	NAME OF EXAMINATIONS	DATE/S OF EXAMINATION	PLACE/S	DEADLINE OF FILING OF APPLICATIONS	PRINTING OF ROOM ASSIGNMENTS	POSTING OF ROOM ASSIGNMENTS (Web Posting)	MASTERLIST W/ ANNEXES	DATE OF ENCODING	SCHEDULE OF PEER REVIEW	DATE/S OF UPLOADING (Under the new system)	DATE/S OF EXTRACTION (W/ DELEGATION)	TARGET RELEASE IN 2023	SCHEDULE OF ITEM ANALYSIS	REGISTRATION DATE (5 to 10 working days after oath taking)	PRINTING OF PRC ID	PRINTING OF BOARD CERTIFICATE	TARGET DATE OF OATH TAKING
				1	2	3	4	5	6	7	8	9	10	11	12	13	14
SEPTEMBER																	
45	REGISTERED ELECTRICAL ENGINEERS	2 & 3	NCR, Baguio, Butuan, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, and Palawan	Jul. 20	Aug. 22	Sept. 6	Aug. 3-4	Jul. 3-4	Aug. 16-17	Sep. 1-2	Sept. 8	Sept. 21	Oct.31 to Nov. 29	Upon registration			Oct. 7
46	REGISTERED MASTER ELECTRICIANS	4	NCR, Baguio, Butuan, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, and Palawan	Jul. 20	Aug. 22	Sept. 6	Aug. 1	Jul. 5	Aug. 17	Sep. 3	Sept. 8	Sept. 22	Oct.31 to Nov. 29	Upon registration			Oct. 7
47	REAL ESTATE APPRAISERS	6	NCR, Baguio, Butuan, Cagayan de Oro, Cebu, Davao, Iloilo, Legazpi, and Tacloban	Aug. 7	Aug. 30	Sept. 8	Aug. 7-8	Jul. 6	Aug. 18	Sep. 5	Sept. 11	Sept. 26	Nov. 16-21	Upon registration			Oct. 23
48	QUALIFYING ASSESSMENT FOR FOREIGN MEDICAL PROFESSIONALS	7 & 8	NCR	Aug. 8	Sept. 4	Sept. 10	Aug. 9-10	Jul. 7-10	Aug. 22-23	Sep. 6-7	Sept. 12	Sept. 27-28	N/A	Upon registration			N/A
49	LIBRARIANS	11 & 12	NCR, Baguio, Cagayan de Oro, Cebu, Davao, Iloilo, Legazpi, Lucena, Rosales, Tacloban, Tuguegarao, and Zamboanga	Aug. 11	Sept. 5	Sept. 14	Aug. 14-15	Jul. 10-12	Aug. 24-25	Sep. 10-11	Sept. 15	Sept. 28-29	Nov. 3-9	Upon registration			Oct. 17
50	AGRICULTURAL & BIOSYSTEMS ENGINEERS	14 & 15	NCR, Baguio, Cagayan de Oro, Cebu, Davao, Koronadal, Legazpi, Lucena, Rosales, Tacloban, and Tuguegarao	Aug. 15	Sept. 8	Sept. 18	Aug. 16-17	Jul. 13-14	Aug. 29-30	Sep. 13-14	Sept. 19	Oct. 4-5	Nov. 20-24	Upon registration			Oct. 21
51	SOCIAL WORKERS	18, 19 & 20	NCR, Baguio, Butuan, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, Kidapawan, and Palawan	Aug. 18	Sept. 12	Sept. 26	Aug. 18-23	Jul. 18-20	Aug. 31 to Sept. 1	Sep. 17-19	Sept. 25	Oct. 9-11	Nov. 22 to Dec. 4	Upon registration			Oct. 23
52	PROFESSIONAL TEACHERS	24	NCR, Baguio, Butuan, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, Antique, Bacolod, Bayambang, Bohol, Catanduanes, Catarman, Cauayan, Digos, Dumaguete, General Santos, Ilocos Norte, Ilocos Sur, Kidapawan, Marinduque, Masbate, Mati, Occidental Mindoro, Palawan, Romblon, and Tagum	Aug. 24	Sept. 11	Nov. 7	Aug. 24-30	Jul. 24-28	Sept. 4-6	(Will be based on the final schedule of the CPR)	Dec. 7	Dec. 19-21	Jan. 13 to April 2, 2024	Upon registration			Jan. 13
53	VETERINARIANS	26, 27 & 28	NCR, Baguio, Cagayan de Oro, Cebu, Davao, Koronadal, Legazpi, Lucena, Rosales, and Tuguegarao	Aug. 28	Sept. 19	Oct. 4	Aug. 31 to Sept. 1	Jul. 25-28	Sept. 7-8	Sep. 22	Oct. 2	Oct. 16-18	Nov. 28 to Dec. 5	Upon registration			Nov. 10
54	CERTIFIED PUBLIC ACCOUNTANTS	Sep 30, Oct 1 & 2	NCR, Baguio, Butuan, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, and Palawan	Aug. 30	Sept. 21	Oct. 7	Sept. 4-7	Jul. 31 to Aug. 2	Sept. 11-13	Sept. 29-Oct. 1	Oct. 10	Oct. 24-25	Dec. 1-27	Upon registration			Nov. 27



Professional Regulation Commission

MASTER SCHEDULE OF TARGET DATES OF ACTIVITIES

LICENSURE EXAMINATIONS FOR THE YEAR 2023

SEQ. NO.	NAME OF EXAMINATIONS	DATE/S OF EXAMINATION	PLACE/S	DEADLINE OF FILING OF APPLICATION S	PRINTING OF ROOM ASSIGNMENT S	POSTING OF ROOM ASSIGNMENTS (Web Posting)	MASTERLIST W/ ANNEXES	DATE OF ENCODING	SCHEDULE OF PEER REVIEW	DATE/S OF UPLOADING (Under the new system)	DATE/S OF EXTRACTION (W/ DELEGATION)	TARGET RELEASE IN 2023	SCHEDULE OF ITEM ANALYSIS	REGISTRATION DATE (5 to 10 working days after oath taking)	PRINTING OF PRC ID	PRINTING OF BOARD CERTIFICATE	TARGET DATE OF OATH TAKING
				1	2	3	4	5	6	7	8	9	10	11	12	13	14
OCTOBER																	
55	METALLURGICAL ENGINEERS	4, 5 & 6	NCR, Cagayan de Oro, and Davao	Sept. 22	Sept. 29	Oct. 8	Sept. 7-8	Aug. 3-4	Sept. 13-14	Oct. 3-5	Oct. 9	Oct. 24	Nov. 9-10	Upon registration			Oct. 27
56	NAVAL ARCHITECTS	4, 5 & 6	NCR, Cebu, and Davao	Sept. 4	Sept. 29	Oct. 8	Sept. 11-12	Aug. 7-9	Sept. 15-18	Oct. 3-5	Oct. 11	Oct. 25-26	Nov. 13-14	Upon registration			Oct. 28
57	NUTRITIONISTS-DIETITIANS	8 & 9	NCR, Baguio, Cebu, Davao, Legazpi, Lucena, Rosales, and Zamboanga	Sept. 8	Oct. 2	Oct. 10	Sept. 13-14	Aug. 8-10	Sept. 19-20	Oct. 7-8	Oct. 11	Oct. 26	Nov. 20-23	Upon registration			Nov. 18
58	OPTOMETRISTS (WRITTEN)	10, 11 & 12	NCR, Cebu, Davao, and Rosales	Sept. 12	Oct. 5	Oct. 22	Sept. 15-20	Aug. 10-15	Sept. 21-22	Oct. 9-11	Oct. 24	Nov. 7-9	Nov. 28-30	Upon registration			Nov. 24
59	OCULAR PHARMACOLOGISTS	10	NCR and Davao	Sept. 11	Oct. 5	Oct. 12	Sept. 20	Aug. 16	Sept. 22	Oct. 9	Oct. 24	Nov. 9	Nov. 28-30	Upon registration			Nov. 24
60	CHEMICAL ENGINEERS	14, 15 & 16	NCR, Baguio, Cagayan de Oro, Cebu, Davao, Iloilo, Legazpi, and Rosales	Sept. 15	Oct. 10	Oct. 19	Sept. 21-22	Aug. 14-15	Sept. 25-26	Oct. 13-15	Oct. 18	Nov. 3	January 2-19, 2024	Upon registration			Dec. 12
61	OPTOMETRISTS (PRACTICAL)	15, 16, 17 & 18	NCR	Sept. 12	Oct. 12	Oct. 22	-	-	-	-	Oct. 24	-	Nov. 24-29	Upon registration			Nov. 24
62	PROFESSIONAL FORESTERS	17 & 18	NCR, Baguio, Butuan, Cagayan de Oro, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, and Zamboanga	Sept. 18	Oct. 13	Oct. 20	Sept. 25-26	Aug. 17-18	Sept. 27-28	Oct. 16-17	Oct. 20	Nov. 6-7	Dec. 1-5	Upon registration			Nov. 25
63	PHYSICIANS	20, 21, 27 & 28	NCR, Baguio, Cagayan de Oro, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pampanga, Rosales, Tacloban, Tuguegarao, and Zamboanga	Sept. 21	Oct. 10	Nov. 3	Sept. 27 to Oct. 3	Aug. 22-30	Oct. 2-5	Oct. 19, 20, 26 & 27	Nov. 6	Nov. 20-23	Dec. 18 to Jan. 27, 2024	Upon registration			Dec. 13
64	ELECTRONICS ENGINEERS	22 & 23	NCR, Baguio, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, and Palawan	Sept. 25	Oct. 16	Oct. 27	Oct. 4-5	Aug. 16-17	Oct. 6-9	Oct. 21-22	Oct. 30	Nov. 13	Dec. 5 to Jan. 31, 2024	Upon registration			Dec. 2
65	ELECTRONICS TECHNICIANS	24	NCR, Baguio, Cagayan de Oro, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, and Zamboanga	Sept. 25	Oct. 17	Oct. 27	Oct. 1	Aug. 18	Oct. 9	Oct. 23	Oct. 30	Nov. 14	Dec. 5 to Jan. 31, 2024	Upon registration			Dec. 2
66	FISHERIES PROFESSIONALS	25 & 26	NCR, Baguio, Butuan, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Rosales, Tacloban, Tuguegarao, and Zamboanga	Sept. 26	Oct. 20	Oct. 28	Oct. 6-9	Aug. 24-25	Oct. 10-11	Oct. 24-25	Nov. 3	Nov. 16-17	Dec. 6-7	Upon registration			Dec. 2
67	GEODETIC ENGINEERS	25 & 26	NCR, Baguio, Butuan, Cebu, Davao, Koronadal, Legazpi, Lucena, Pagadian, Rosales, Tacloban, Tuguegarao, and Zamboanga	Sept. 26	Oct. 18	Oct. 30	Oct. 10-11	Aug. 25-30	Oct. 12-13	Oct. 24-25	Oct. 31	Nov. 15-16	Dec. 6-11	Upon registration			Dec. 2
68	CHEMICAL TECHNICIANS	29	NCR, Baguio, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pampanga, Rosales, Tacloban, and Zamboanga	Sept. 29	Oct. 25	Nov. 6	Oct. 12-13	Aug. 29-30	Oct. 16-17	Oct. 28	Nov. 7	Nov. 22	Jan. 2- Feb. 7, 2024	Upon registration			Dec. 16
69	CHEMISTS	30 & 31	NCR, Baguio, Cagayan de Oro, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pampanga, Rosales, Tacloban, and Zamboanga	Oct. 2	Oct. 25	Nov. 6	Oct. 12-13	Aug. 31	Oct. 16-17	Oct. 29-30	Nov. 7	Nov. 23	Jan. 2- Feb. 7, 2024	Upon registration			Dec. 16



Professional Regulation Commission

MASTER SCHEDULE OF TARGET DATES OF ACTIVITIES

LICENSURE EXAMINATIONS FOR THE YEAR 2023

SEQ. NO.	NAME OF EXAMINATIONS	DATE/S OF EXAMINATION	PLACE/S	DEADLINE OF FILING OF APPLICATION 5	PRINTING OF ROOM ASSIGNMENTS 2	POSTING OF ROOM ASSIGNMENTS (Web Posting) 3	MASTERLIST W/ ANNEXES 4	DATE OF ENCODING 5	SCHEDULE OF PEER REVIEW 6	DATE/S OF UPLOADING (Under the new system) 7	DATE/S OF EXTRACTION (W/ DELEGATION) 8	TARGET RELEASE IN 2023 9	SCHEDULE OF ITEM ANALYSIS 10	REGISTRATION DATE (5 to 10 working days after oath taking) 11	PRINTING OF PRC ID 12	PRINTING OF BOARD CERTIFICATE 13	TARGET DATE OF OATH TAKING 14
NOVEMBER																	
70	PHARMACISTS	2 & 3	NCR, Baguio, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, and Zamboanga	Oct. 3	Oct. 25	Nov. 8	Oct. 16-17	Sept. 1-5	Oct. 18-19	Nov. 1-2	Nov. 8	Nov. 24 & 27	Dec. 18 to Jan. 13, 2024	Upon registration			Dec. 16
71	MIDWIVES	5 & 6	NCR, Baguio, Butuan, Cagayan de Oro, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, and Kidapawan	Oct. 6	Oct. 30	Nov. 9	Oct. 18-20	Sept. 6-8	Oct. 20-24	Nov. 4-5	Nov. 9	Nov. 28-29	Dec. 11-13	Upon registration			Dec. 9
72	CUSTOMS BROKERS	8 & 9	NCR, Cebu, and Davao	Oct. 9	Oct. 31	Nov. 15	Oct. 23-24	Sept. 8-11	Oct. 25-26	Nov. 7-8	Nov. 14	Dec. 1	Feb. 15 to Mar. 12, 2024	Upon registration			Dec. 16
73	NURSES	11 & 12	NCR, Baguio, Butuan, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, Kidapawan, and Palawan	Oct. 12	Nov. 3	Nov. 24	Oct. 24-26	Sept. 11-13	Oct. 27-31	Nov. 10-11	Dec. 1	Dec. 14-15	Jan. 9 to Feb. 14, 2024	Upon registration			Jan. 6
74	SPEECH LANGUAGE PATHOLOGY	13 & 14	NCR, Cebu, and Davao	Oct. 16	Nov. 3	Nov. 17	Oct. 27-30	Sept. 14-15	Nov. 2-3	Nov. 12-13	Nov. 20	Dec. 5	Jan. 30-31, 2024	Upon registration			Dec. 17
75	GEOLOGISTS	13, 14 & 15	NCR	Oct. 16	Nov. 3	Nov. 16	Oct. 27-30	Sept. 14-15	Nov. 6-7	Nov. 12-14	Nov. 17	Dec. 1	Feb. 15-21, 2024	Upon registration			Dec. 17
76	CIVIL ENGINEERS	17 & 18	NCR, Baguio, Butuan, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, and Palawan	Oct. 18	Nov. 8	Nov. 22	Oct. 31 to Nov. 2	Sept. 18-19	Nov. 8-9	Nov. 16-17	Nov. 24	Dec. 7	Feb. 9 to Mar. 26, 2024	Upon registration			Dec. 16
77	AGRICULTURISTS	20, 21 & 22	NCR, Baguio, Butuan, Cagayan de Oro, Calapan, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pagadian, Pampanga, Rosales, Tacloban, Tuguegarao, Zamboanga, Kidapawan, and Palawan	Oct. 23	Nov. 13	Nov. 28	Nov. 3-7	Sept. 20-22	Nov. 10-14	Nov. 19-21	Dec. 4	Dec. 18-19	Mar. 13 to Apr. 4, 2024	Upon registration			Jan. 20
78	DENTISTS (WRITTEN)	28, 29 & 30	NCR, Baguio, Cebu, and Davao	Oct. 30	Nov. 20	Dec. 15	Nov. 10-14	Sept. 25-29	Nov. 17-21	Nov. 27-29	Dec. 18	Jan. 3-5, 2024	Feb. 8-27, 2024	Upon registration			Jan. 15



Professional Regulation Commission

MASTER SCHEDULE OF TARGET DATES OF ACTIVITIES

LICENSURE EXAMINATIONS FOR THE YEAR 2023

SEQ. NO.	NAME OF EXAMINATIONS	DATE/S OF EXAMINATION	PLACE/S	DEADLINE OF FILING OF APPLICATIONS	PRINTING OF ROOM ASSIGNMENTS	POSTING OF ROOM ASSIGNMENTS (Web Posting)	MASTERLIST W/ ANNEXES	DATE OF ENCODING	SCHEDULE OF PEER REVIEW	DATE/S OF UPLOADING (Under the new system)	DATE/S OF EXTRACTION (W/ DELEGATION)	TARGET RELEASE IN 2023	SCHEDULE OF ITEM ANALYSIS	REGISTRATION DATE (5 to 10 working days after oath taking)	PRINTING OF PRC ID	PRINTING OF BOARD CERTIFICATE	TARGET DATE OF OATH TAKING
				1	2	3	4	5	6	7	8	9	10	11	12	13	14
DECEMBER																	
79	PHYSICAL THERAPISTS	1 & 2	NCR, Baguio, Cebu, Davao, Iloilo, Legazpi, Pampanga, and Rosales	Nov. 3	Nov. 17	Dec. 4	Nov. 15-17	Oct. 2-3	Nov. 22-23	Nov. 29	Dec. 5	Dec. 20	Feb. 1-7, 2024	Upon registration			Jan. 6, 2024
80	OCCUPATIONAL THERAPISTS	1 & 2	NCR, Baguio, Cebu, Davao, Iloilo, Legazpi, Pampanga, and Rosales	Nov. 3	Nov. 17	Dec. 4	Nov. 15-17	Oct. 3-4	Nov. 28-29	Nov. 29	Dec. 5	Dec. 21	Feb 1-7, 2024	Upon registration			Jan. 6, 2024
81	DENTISTS (PRACTICAL)	3 – 10	NCR	Oct. 30	Nov. 30	Dec. 15	-	-	-	-	Dec. 18	-	Feb. 8-27, 2024	Upon registration			Jan. 15
82	REAL ESTATE CONSULTANTS (WRITTEN)	6	NCR, Cebu, Davao, and Iloilo	Nov. 6	Dec. 1	Dec. 11	Nov. 22-23	Oct. 6	Nov. 24	Dec. 5	To be announced	-	n/a	Upon registration			*no schedule of Revalida yet
83	RADIOLOGIC TECHNOLOGISTS	11 & 12	NCR, Baguio, Butuan, Cagayan de Oro, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pampanga, Rosales, Tacloban, Tuguegarao, and Zamboanga	Nov. 13	Dec. 4	Dec. 14	Nov. 24-28	Oct. 9-11	Dec. 4-5	Dec. 10-11	Dec. 15	Dec. 27	Feb 28 to Mar. 18, 2024	Upon registration			Jan. 28
84	X-RAY TECHNOLOGISTS	11 & 12	NCR, Baguio, Cagayan de Oro, Cebu, Davao, Iloilo, Koronadal, Legazpi, Lucena, Pampanga, Rosales, Tacloban, Tuguegarao, and Zamboanga	Nov. 13	Dec. 4	Dec. 14	Nov. 24-28	Oct. 12-13	Dec. 4-5	Dec. 10-11	Dec. 15	Dec. 28	Feb. 28 to Mar. 18, 2024	Upon registration			Jan. 28
85	DENTAL TECHNOLOGISTS (WRITTEN)	13	NCR	Nov. 13	Dec. 6	Dec. 18	Nov. 29 to Dec. 1	Oct. 13-16	Dec. 6	Dec. 12	Dec. 18	Jan. 3, 2024	Feb. 8-27, 2024	Upon registration			Jan. 15
86	DENTAL TECHNOLOGISTS (PRACTICAL)	14 & 15	NCR	Nov. 13	Dec. 6	Dec. 18	-	-	-	-	Dec. 18	-	Feb. 8-27, 2024	Upon registration			Jan. 15
87	AERONAUTICAL ENGINEERS	17, 18 & 19	NCR, Cebu, Davao, and Pampanga	Nov. 20	Dec. 11	Dec. 20	Dec. 4-5	Oct. 17-19	Dec. 11-12	Dec. 16-18	Dec. 21	Jan. 5, 2024	Jan. 30-31, 2024	Upon registration			Jan. 20, 2024